Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14473-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0005

Date: 02/10/2014
Page 1 of 5

Pay Period: 01/01/2014
to 01/31/2014

Contract Location: Time Allowed: 1119  Days
1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 268  Days
Percent Time: 23.95
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/15/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/09/2013

MARIETTA GA 30061-0970 Date Work Began: 06/12/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $10,663,524.24 Counties:

Original Contract Amount $10,239,970.84 Forsyth Gwinnett

Funds Available $10,366,590.74

Percent Complete 2.78%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132985- $10,663,524.24 $10,239,970.84 $10,366,590.74 2.78% $22,233.26

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14473-13-000-0

Georgia Date: 02/10/2014
Department of Transportation Page 2 of 5
Estimate Summary By Project

Estimate Number: 0005 Pay Period: 01/01/2014
to 01/31/2014

Project Number:

Federal State Project Number:

132985- SR 20 - BRIDGE REPLACEMENT

BRST0-0054-01(063)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$237,546.79 $219,760.17 $17,786.62

$59,386.71 $54,940.07 $4,446.64

$296,933.50 $274,700.24 $22,233.26

$0.00 $0.00 $0.00

$296,933.50 $274,700.24 $22,233.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$296,933.50 $274,700.24

Total Payable: $22,233.26
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Estimate Summary By Project
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Page 3 of 5

Contract ID: B14473-13-000-0 Estimate Number: 0005 Pay Period: 01/01/2014
to 01/31/2014
Project Number 132985-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0003 150-1000 TRAFFIC CONTROL - LS 1.000 273
87215.350 .003
276 $261.65 $24,071.44
BRST0-0054-01(063)
0088 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 960.000 1,351.000
0.950 110.000
1,461.000 $104.50 $1,387.95
Category Amount: $366.15 $25,459.39
Category Number: 0030 TEMPORARY EROSION
0233 163-0232 TEMPORARY GRASSING AC 26.000 8.898
100.000 .354
9.252 $35.40 $925.20
0238 163-0240 MULCH TN 312.000 96.899
205.000 14174
111.073 $2,905.67 $22,769.97
0262 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 1.000 .000
162.110 1.000
1.000 $162.11 $162.11
0273 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 10,880.000 211.000
0.100 304.000
515.000 $30.40 $51.50
0277 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 23.000 2.250
/SAND BAGS 293.090 3.000
5.250 $879.27 $1,538.72
0278 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 290.000 8.000
0.100 20.000
28.000 $2.00 $2.80



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14473-13-000-0 Estimate Number: 0005

Date: 02/10/2014

Page 4 of 5

Pay Period: 01/01/2014
to 01/31/2014

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION
0288 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 .000
771.810 1.000
1.000 $771.81 $771.81
0303 171-0030 TEMPORARY SILT FENCE, TYPE C LF 21,760.000 9,957.075
2.550 197.475
10,154.550 $503.56 $25,894.10
Category Amount: $5,290.22 $52,116.21
Category Number: 0040 PERMANENT EROSION
0333 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 645.000 19.500
23.900 31.778
51.278 $759.49 $1,225.54
0343 603-7000 PLASTIC FILTER FABRIC SY 4,084.000 235.556
4.050 31.778
267.334 $128.70 $1,082.70
0358 700-8000 FERTILIZER MIXED GRADE TN 20.000 1.620
395.000 .071
1.691 $28.05 $667.95
0368 716-2000 EROSION CONTROL MATS, SLOPES SY 24,220.000 1,084.832
0.780 1,668.267
2,753.099 $1,301.25 $2,147.42
0551 999-3110 DETENTION POND EA 1.000 .000
28118.790 .500
.500 $14,059.40 $14,059.40
0553 167-1500 WATER QUALITY INSPECTIONS MO 39.000 4.000
300.000 1.000
5.000 $300.00 $1,500.00
Category Amount: $16,576.89 $20,683.01
Project Total Amount: $22,233.26 $296,933.50
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